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U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION/SITUATION REPORT 

Crown Laundry - Removal Polrep 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
Region V 

Subject: POLREP #8 
Progress PolRep 
Crown Laundry 
B5YW 
Indianapolis, IN 
Latitude: 39.7683040 Longitude: -86.1148780 

To: David Chung, U.S. EPA 
Jason El-Zein, U.S. EPA 
Linda Nachowicz, U.S. EPA 
Mark Durno, U.S. EPA 
Steve Padovani, U.S. EPA 
Bill Ryczek, U.S. EPA 
JeffKelley, U.S. EPA 
John Glover, U.S. EPA 
Michael Chezik, Department of Interior 
Harry Atkinson, IDEM 
Max Michael, IDEM 
Aunna Hubber, IDEM 
Andrea Robertson, Indiana Finance Authority 
Chris Harrell, City of Indianapolis 
Mark Stewart, SEND 
Robin Nicoson, Indianapolis Fire Department 
Pam Thevenow, Marion County Public Health Department 
Mark Johnson, ATSDR 
Peter Felitti, U.S. EPA 

From: Shelly Lam, On-Scene Coordinator 

Date: 4/29/2011 

Reporting Period: April 25-29, 2011 

1. Introduction 

1.1 Background 

Site Number: B5YW Contract Number: EP-S5-08-02 

D.O. Number: 65 Action Memo Date: 12/17/2010 

Response Authority: CERCLA Response Type: Time-Critical 

Response Lead: EPA Incident Category: Removal Action 
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NPL Status: 
Mobilization Date: 
Demob Date: 
CERCLIS ID: 
ERNS No.: 
FPN#: 

Non NPL 
4/4/2011 

1NN000510503 

Operable Unit: 
Start Date: 
Completion Date: 
RCRIS ID: 
State Notification: 
Reimbursable Account #: 

4/4/2011 

INR000128884 

1.1.1 Incident Category 
CERCLA Incident Category - Inactive Production Facility 

1.1.2 Site Description 

1.1.2.1 Location 
The Crown Laundry Site is located at 2913 East Washington Street in Indianapolis, Marion 
County, Indiana, 46201. The geographical coordinates for the Site are Latitude 39.768304° North 
and Longitude 86.114878° West. The Site is approximately 2.7 acres in size, and contained two 
commercial/industrial buildings previously used for dry cleaning operations. Crown Laundry is 
located in a residential and commercial area of Indianapolis, approximately 1.5 miles east of the 
downtown area. Over 23,000 people live within 1 mile of the Site. Residences are located 
adjacent to the southern property boundary and 60 feet from the west property boundary. 

1.1.2.2 Description of Threat 
The Site is an abandoned industrial rug cleaner that operated from 1910-1975. Previous site 
investigation activities have identified volatile organic compounds (VOC) in soil and 
groundwater. The Indiana Department of Environmental Management (IDEM) and the City of 
Indianapolis referred the Site to the United States Environmental Protection Agency (EPA) for a 
site assessment and possible removal activities. 

1.1.3 Preliminary Removal Assessment/Removal Site Inspection Results 
On October 11, 2010, U.S. EPA and its Superflind Technical Assessment and Response Team 
(START) contractor conducted a site assessment to determine the need for a removal action. 
During the assessment, approximately 25 55-gallon drums and hundreds of small containers (5 

gallons or less) were documented on-site. Many of the drums and containers could not be 
identified by labels. However, several drums and containers were labeled as containing sodium 
hydroxide, sodium hypochlorite, ammonia, and other hazardous substances. Field screening and 
hazcatting indicated that many of the materials met Resource Conservation and Recovery Act 
(RCRA) criteria for characteristic hazardous waste including ignitability and corrosivity. It was 
also documented that the Site was open and trespassing appeared to be a common occurence. As 
such, EPA's On-Scene Coordinator (OSC) determined that there was an immediate threat of fire or 
explosion and exposure to trespassers and nearby residents from materials in the drums and other 
containers. EPA conducted emergency stabilization and removal activities October 12-22, 2010. 
Emergency Pollution Reports (PolRep) 1-3 document emergency removal activites. 

Based on the results of the Site Assessment, EPA is conducting a time-critical removal action. 
The scope of the action includes: conducting removal of underground storage tanks (UST) to 
include solvent contents; excavating impacted soil that may be source material for vapor intrusion 
(VI); performing sampling and analysis to determine extent of contamination in soil; performing 
sampling and analysis to determine disposal options; assessing nearby residential properties for VI 
which may require the installation of vapor mitigation systems where action levels are exceeded; 
conducting post-installation proficiency sampling in accordance with the Region 5 VI guidance; 
transporting and disposing off-site any hazardous substances, pollutants and contaminants at an 
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approved disposal facility in accordance with EPA's Off-Site Rule. 

Analytical results from sub-slab sampling indicated that several chemicals of concern (COC) 
exceeded the chronic screening level established by the Agency for Toxic Substances and Disease 
Registry (ATSDR). As such, EPA collected indoor air samples at those properties. 

EPA received analytical results for soil borings from the extent-of-contamination survey. IDEM 
identified their Risk Integrated System of Closure (RISC) default closure levels as an Applicable 
or Relevant and Appropriate Requirement (ARAR). EPA compared the results to the default 
residential RISC closure levels. Samples from soil borings S04, S12, S19, S22, S23, S32, and 
S33 contained COCs above the closure levels. These COCs included benzene; chloromethane; 
tetrachloroethene (PCE); trichloroethene (TCE); 1,1-dichloroethene (DCE); cis-l,2,-DCE; 
and vinyl chloride. 

2. Current Activities 
2.1 Operations Section 

2.1.1 Narrative 
The site is former industrial dry cleaner located in Indianapolis, Indiana. During the Site 
Assessment, EPA documented USTs containing dry cleaning solvents and soil contamination that 
could be a source for vapor intrusion. 

2.1.2 Response Actions to Date 
During the reporting period, U.S. EPA, the Emergency and Rapid Response Service (ERRS), and 
START contractors conducted the following activities: 

• Discovered additional USTs (current count is 14); 
• Sampled additional UST for disposal; 
• Removed all USTs; 
• Cut and clean tanks; 
• Collected indoor air samples from 2 residences; 
• Dewatered tank pits, which were full of rain water; rain water is currently being diverted to a 

low spot on-site; 
• Conducted confined space entry into Tank 1 to clean it; 
• Conducted geophysical survey using an EM-31 ground conductivity meter to locate 

subsurface anomalies; and 
• Maintained site security. 

The table below provides information on the USTs: 

Tank ID Contents Size (gallons) 

1 Stoddard solvent 8,000 

2 Water 500 

3 Empty 90 

4 Toluene, ethylbenzene, xylenes, 1,1,1,-trichloroethane, cis-l,2-DCE 850 

5 Stoddard solvent 1,100 

6 Stoddard solvent 500 

7 PCE, xylenes 500 

8 Xylenes 850 

9 Water/oil 5,000 
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10 Empty 3,300 

11 Oil/water/rocks 1,900 

12 Empty 5,000 

13 Xylenes 5,000 

14 Empty 5,000 

Green Measures: 

The following is a summary of green measures implemented to date on-site: 

• Used 1,000 gallons of biodiesel 
• Recycled plastic, paper, aluminum, glass, batteries, and printer cartridges. 

2.1.3 Enforcement Activities, Identity of Potentially Responsible Parties (PRPs) 
Information on the PRP is in the site file. 

2.1.4 Progress Metrics 

Waste Stream 

Non-hazardous 
wastewater 

Medium 

Liquid 

Quantity 

4620 
gallons 

Manifest 
# 

41311 

Treatment 

NA 

Disposal 

Clean Waters, 
Dayton, Ohio 

2.2 Planning Section 

2.2.1 Anticipated Activities 

2.2.1.1 Planned Response Activities 
During the next reporting period, EPA will conduct the following activities: 

• Soil excavation; 
• Vapor intrusion sampling; 
• Soil and solvent disposal; 
• Air monitoring; and 
• Site security. 

2.2.1.2 Next Steps 
Pending the analytical results of indoor air samples, vapor mitigation systems may need to be 
installed in residential properties. i 
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2.2.2 Issues 
Site activities were limited by heavy rain, flooding, and severe weather. Additionally, water 
infiltration in residential basements prevented collection of sub-slab samples for the vapor 
intrusion study. 

2.3 Logistics Section 

Not applicable (NA) 

2.4 Finance Section 

2.4.1 Narrative 
Costs for ERRS are current through April 28th and include costs from the emergency response 
action. START costs are estimated through April 29th. 

Estimated Costs * 

Budgeted 
Total To 

1 Date 1 Remaining 
% 

Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

TAT/START 

1 $300,000.00 

$60,000.00 

L$232,858.10j 

$39,000.00 

I $67,141.90 

[ $21,000.00 

l _ 22.38% 

35.00% 

Intramural Costs 

Total Site Costs $360,000.00 $271,858.10 $88,141.90 24.48% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at the 
time this report was written. The OSC does not necessarily receive specific figures on final 
payments made to any contractor(s). Other financial data which the OSC must rely upon may not 
be entirely up-to-date. The cost accounting provided in this report does not necessarily represent an 
exact monetary figure which the government may include in any claim for cost recovery. 

2.5 Safety Officer 

OSC Shelly Lam is the overall Safety Officer for removal activities. ERRS also has a Safety 
Officer who monitors site activities and conducts daily safety briefings. 

2.6 Liaison Officer 

NA 

2.7 Information Officer 

2.7.1 Public Information Officer 
Jayna Legg and Mick Hans from the Office of Public Affairs (OPA) are the Public Information 
Officers for the Site. OPA issued a press release on April 11th. Two television stations (WISH 8 
and Fox 59) interviewed OSC Lam and covered a community meeting on April 14th. Links to the 
news reports are posted at www.epaosc.org. 
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2.7.2 Community Involvement Coordinator 
Megan McSeveney, the Community Involvement Coordinator, has been working with nearby 
residents to gain access for VI sampling and scheduled a community meeting on April 14th. The 
community meeting was well attended by nearby residents, two media crews, a member of 
Congressman Carson's office, and representatives from SEND, City of Indianapolis, Marion 
County Health Department, IDEM, IFA, and ATSDR. 

3. Participating Entities 

3.1 Unified Command 
NA 

3.2 Cooperating and Assisting Agencies 
IDEM 
City of Indianapolis 
SEND 
Marion County Public Health Department 
Indiana Finance Authority 

4. Personnel On Site 
1 OSC 
7 ERRS 
1 START 

Definition of Terms 
ARAR Applicable or Relevant and Appropnate Requirements 
ATSDR Agency for Toxic Substances and Disease Registry 
COC Chennicais of Concern 
DCE Dichloroethene 
EPA Environmental Protection Agency 
ERRS Emergency and Rapid Response Services 
IDEM Indiana Department of Environmental Management 
IFA Indiana Finance Authority 
NA Not Applicable 
OSC On-Scene Coordinator 
PCE Tetrachloroethene 
POLREP Pollution Report 
PRP Potentially Responsible Party 
RISC Risk Integrated System of Closure 
RCRA Resource Conservation and Recovery Act 
START Superfund Technical Assessment and Response Team 
TCE Tnchloroethene 
UST Underground Storage Tank 
VI Vapor Intrusion 
VOC Volatile Organic Compounds 

6. Additional sources of information 

6.1 Internet location of additional information/reports 
For additional information, refer to wvvw.epaosc,prg/crowiilaundry. 
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6.2 Reporting Schedule 
PolReps will be submitted on a weekly or bi-weekly schedule. 

7. Situational Reference Materials 
NA 
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